
ID Task Name Finish
89 BEA Releases 3/2007
90 BEA Releases 9/2007
91 Complete annual review of Business System Investments 9/2007
92 Annual review of IRB/DBSMC Process and Procedures 10/2007
93 Conduct progress review of  BMMP systems/initiatives 12/2007
94 Update Architecture Assessment Guide 8/2008
95
96 Personnel Visibility 9/2011
97 Key Systems 9/2011
98 CHCS II 9/2011
99 Key Milestones: 9/2011

100 Increment: Block I 12/2006
101 Milestone C 1/2003
102 IOC 9/2004
103 Initial Full Deployment Decision Review (FDDR) 11/2003
104 FOC 12/2006
105 Increment: Block II 3/2008
106 Milestone B 1/2003
107 Initial Full Deployment Decision Review (FDDR) 5/2005
108 FOC 3/2008
109 Increment: Block III 9/2011
110 Milestone A 1/2003
111 Milestone B 3/2006
112 Milestone C 9/2007
113 Initial Full Deployment Decision Review (FDDR) 3/2008
114 FDDR, Release 2 3/2008
115 FDDR, Release 3 12/2008
116 FDDR, Release 4 9/2009
117 FOC 9/2011
118 Legacy Systems migrating to CHCS II 9/2011
119 CHCS 9/2011
120 CIS 9/2011
121 CIW 5/2005
122 PHCA 3/2005
123 SRTS I 6/2007
124 DCPDS 9/2004
125 Key Milestones: 9/2004
126 Initial Policy 9/1993
127 Milestone A 9/1997
128 Plan Organizational & Role Change 9/1997
129 Revise Policy 9/1998
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ID Task Name Finish
130 Detailed design of processes, testing and integrating those processes. 6/1999

131 Milestone B 9/1999
132 IOC (for Process) 10/1999
133 IOC 10/1999
134 Milestone C 3/2002
135 FOC 9/2002
136 Final Policy Implemented 9/2002
137 Execute Organizational and Role Change 9/2002
138 Train Personnel 9/2002
139 FOC (for Process) 9/2002
140 Certify Compliance to Policy 9/2004
141 DIMHRS     *Note: The DIMHRS program is being re-baselined and as a result

the dates may change.  Any changes will be incorporated in the next version
7/2008

142 Key Milestones: 7/2008
143 Initial Policy 1/1997
144 Process Design Test & Integration 5/2002
145 Certify Compliance to Policy 4/2003
146 Milestone A 6/2004
147 Milestone B 3/2005
148 Milestone C 1/2006
149 IOC 3/2007
150 FOC 7/2008
151 Air Force Deployment 7/2007
152 Navy/Marine Corps Deployment 12/2007
153 Legacy Systems migrating to DIMHRS 5/2007
154 AGRMIS 10/2006
155 AGRMIS-INFORMIX 10/2006
156 AMIS 1/2007
157 AMIS (J011) 1/2007
158 AORS 10/2006
159 APAS-E 10/2006
160 ARACMIS 10/2006
161 ASK 10/2006
162 CAR 10/2006
163 COMM-CD 10/2006
164 DAMIS-FS 10/2006
165 DAMIS-HQ 10/2006
166 DCIPS 5/2007
167 DJMS-AC 5/2007
168 DJMS-RC 5/2007
169 DMO 5/2007
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ID Task Name Finish
170 EBM 10/2006
171 EDAS 10/2006
172 EDMIS 5/2007
173 EDTM 10/2006
174 eMILPO 10/2006
175 EPM 10/2006
176 ERS 10/2006
177 FCP 5/2007
178 ICDT 10/2006
179 IMAPMIS 5/2007
180 IMPS/IAOS/BWCO 1/2007
181 INPROC/OUTPROC/RUU 10/2006
182 ITAPDB 10/2006
183 IWS-2XC 10/2006
184 IWS-ACT 10/2006
185 IWS-AFS 10/2006
186 IWS-AGR/Calvin 10/2006
187 IWS-CEP 10/2006
188 IWS-CFP 10/2006
189 IWS-COM 10/2006
190 IWS-EBS 10/2006
191 IWS-INT 10/2006
192 IWS-PIC 10/2006
193 IWS-PNS 10/2006
194 IWS-RCCS 10/2006
195 IWS-SMS 10/2006
196 IWS-SMS-Cases 10/2006
197 IWS-SMSV-PERMS-I 10/2006
198 IWS-SMSV-ROTCAM 10/2006
199 IWS-SMSV-SGLI 10/2006
200 IWS-SMSV-SPA 10/2006
201 IWS-SMSV-STS 10/2006
202 IWS-SMSV-TTADS 10/2006
203 IWS-SOQ 10/2006
204 IWS-SPS 10/2006
205 IWS-TAM 10/2006
206 JUSTIS 10/2006
207 KEYSTONE-KEYVIEW-CS 10/2006
208 KEYSTONE-RETAIN-CS 10/2006
209 MBIS 10/2006
210 MCTFS-P 5/2007
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ID Task Name Finish
211 MCTFS-P 5/2007
212 MGIB 10/2006
213 MiLPDS 1/2007
214 MOBLAS 10/2006
215 MOBPERS 10/2006
216 MYPAY 5/2007
217 NES 5/2007
218 NMPDS 5/2007
219 NMPDS-AMSAS 5/2007
220 NMPDS-DMRS 5/2007
221 NMPDS-EAIS 5/2007
222 NMPDS-EDPROJ II 5/2007
223 NMPDS-EDVR 5/2007
224 NMPDS-EPRES 5/2007
225 NMPDS-FSSS 5/2007
226 NMPDS-JASS 5/2007
227 NMPDS-LOOMIS 5/2007
228 NMPDS-NAVACTSTAT 5/2007
229 NMPDS-NMPE 5/2007
230 NMPDS-OAIS II 5/2007
231 NMPDS-ODIS 5/2007
232 NMPDS-ODMS 5/2007
233 NMPDS-OISS 5/2007
234 NMPDS-ORGSUPP 5/2007
235 NMPDS-TADTRACK 5/2007
236 NMPDS-TASM 5/2007
237 NOWS 5/2007
238 NSIPS 5/2007
239 ODS 10/2006
240 OLDS 5/2007
241 OOR 10/2006
242 OPINS 5/2007
243 PC-III 1/2007
244 PDCAPS 10/2006
245 PEPDUS 10/2006
246 PERSLOC 10/2006
247 PERSTEMPO 10/2006
248 PIM 10/2006
249 PRMS 10/2006
250 QMP-CS 10/2006
251 RDMS 10/2006
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ID Task Name Finish
252 RDMS- Suite 10/2006
253 RECBASS-R 10/2006
254 RHS 5/2007
255 RIS 10/2006
256 RLAS 10/2006
257 ROAMS 10/2006
258 RPAM 10/2006
259 RPAS 10/2006
260 RRS 10/2006
261 RSAS/RCCPDS 10/2006
262 RSDQ 10/2006
263 RVPS 10/2006
264 SAM 5/2007
265 SEPM 10/2006
266 SIDPERS-ARNG 10/2006
267 SLO 10/2006
268 SMS 10/2006
269 SRB 10/2006
270 SRT 10/2006
271 TAPDB-AE 10/2006
272 TAPDB-AO 10/2006
273 TAPDB-ARNG 10/2006
274 TAPDB-R 10/2006
275 TDRL (AR) 10/2006
276 TMTS 1/2007
277 TOPMIS 10/2006
278 TOPMIS II 10/2006
279 TOPTUS 10/2006
280 TPS 10/2006
281 TRANSPROC 10/2006
282 UD/MIPS 5/2007
283 UIC 5/2007
284 UMIDS 5/2007
285 UPDB (USAREUR) 10/2006
286 UPDB-Assignments 10/2006
287 UPDB-CPAS 10/2006
288 UPDB-CPF 10/2006
289 UPDB-FSTE-2 10/2006
290 UPDB-Locator 10/2006
291 UPDB-Personnel Detachment 10/2006
292 UPDB-Retention 10/2006
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ID Task Name Finish
293 UPDB-S-Gate 10/2006
294 UPDB-Soldiers' Page 10/2006
295 UPDB-Sponsorship 10/2006
296 UPDB-Sponsorship Training 10/2006
297 UPDB-Strength Management 10/2006
298 UPDB-TCS 10/2006
299 UPDB-TRACS 10/2006
300 vMPF 1/2007
301 WWL 10/2006
302 ZIP-GLC 10/2006
303 DTS 9/2007
304 Key Milestones: 9/2006
305 Initial policy 12/1995
306 Complete AoA 6/1997
307 Final Policy Implemented 5/2002
308 Milestone C 10/2003
309 IOC 12/2003
310 IOC (for Process) 12/2003
311 FOC 9/2006
312 Execute Organizational and Role Change 9/2006
313 Train Personnel 9/2006
314 Process Design Test & Integration 9/2006
315 FOC (for Process) 9/2006
316 Plan Organizational & Role Change 9/2006
317 Legacy Systems migrating to DTS 9/2007
318 AGTR 2002 10/2005
319 ATOS 9/2006
320 CTS 9/2006
321 DFAS-OW 9/2007
322 DTOS 9/2006
323 ETS 9/2006
324 FAST 9/2006
325 GAFS-DTS 9/2006
326 GENUS TBD
327 IATS 9/2005
328 MSC-T&T 9/2006
329 MTS 9/2006
330 NEAMIS TBD
331 Order Writer TBD
332 PDA 9/2006
333 PRODS 9/2006
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ID Task Name Finish
334 RATS 9/2006
335 ROWS 9/2006
336 RTS 9/2006
337 TMP 9/2006
338 TOPS 5/2005
339 TR 9/2006
340 TRAVEL 3/2005
341 UFTS/4001 9/2006
342 ULNATIS 9/2006
343 WinATOS 9/2006
344
345 Acquisition Visibility 6/2007
346 Key Systems 2/2006
347 USXPORTS 2/2006
348 Key Milestones: 1/2006
349 Milestone A 8/2001
350 Complete AoA 4/2002
351 USXPORTS Sys Architecture Doc 3/2003
352 Test and Evaluation Master Plan 8/2003
353 Interoperability Certification of ORD 9/2003
354 Testable Enterprise System 10/2003
355 Deployable Enterprise System 5/2004
356 IOC 6/2004
357 USXPORTS V1.0 6/2004
358 USXPORTS V2.0 12/2004
359 USXPORTS V2.1 1/2005
360 USXPORTS V3.0 5/2005
361 USXPORTS V3.1 9/2005
362 USXPORTS V4.0 1/2006
363 FOC 1/2006
364 Legacy systems migrating to USXPORTS 2/2006
365 TPS 2/2006
366 Key Initiatives 6/2007
367 DAMIR 6/2007
368 Key Milestones: 6/2007
369 Unclassified SAR data to be provided to Congress electronically via

DAMIR Purview.  Classified SAR data to be provided to Congress via a
classified annex.  Elimination of the paper SAR submission.

12/2005

370 Service components allow OSD to pull SAR, DAES and APB information
directly from their Service Acquisition Information Systems via DAMIR
web services rather than entering data into CARS

9/2005
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